

OUR SERVICES

TAKT SIMULATIONS

This onsite training condenses **15 years of experience** into a hands-on learning opportunity. If you want Takt to stick, this is the next step for your team!

TAKT SIMULATION

With this in-person training, you get hands-on experience with a 3D printed building model and a full understanding of how to flow in the field.

1 DAY | \$4,500
first 10 people

- 🕒 In-person Training
- 💰 +\$300 / person
- ✈️ Travel expenses not included

SIMULATION + TAKT PRODUCTION SYSTEM®

This in-person training teaches how to create a Takt plan, how to use it to plan the project, and how to run Last Planner® meeting in the field.

2 DAYS | \$8,000
first 10 people

- 🕒 In-person Training
- 💰 +\$350 / person
- ✈️ Travel expenses not included



VIRTUAL TPS® COURSE

TAKT PRODUCTION SYSTEM®

With this **online training**, learn the theory, fundamentals, and uses of the Takt Production System® in construction.

3 DAYS | \$1,800
per person

- 🖥️ Online Training
- % Discount for groups available

TRAININGS AND BOOTCAMPS

Superintendent / PM Boot Camp

Professionals learn all critical planning and execution steps required to implement operational control on site and predict project success.

5 DAYS | \$5,000
per person

Foreman Boot Camp

Foremen are taken through the steps needed to run effective crews through lean systems and lean projects.

2 DAYS | \$1,200
per person

Field Engineer / Project Engineer Boot Camp

This experience prepares fundamental builders for their first steps and points them in a direction that will lead to career success.

5 DAYS | \$5,000 per person | **10 - 30 people**



PERSONALIZED SUPPORT FOR YOUR PROJECT

1. MACRO TAKT OPTION

WHAT IT INCLUDES:

- **TAKT PLAN**
 - Takt Kickoff Meeting
 - Macro (Weekly) Takt Creation
 - Procurement in Takt Plan
 - Logistics Map Creation
 - Pull Plan and Validation
 - Updates and Maintain



Starting from: \$2,500 / month

2. NORM TAKT OPTION

WHAT IT INCLUDES:

- **TAKT PLAN**
 - Takt Kickoff Meeting
 - Macro (Weekly) Takt Creation
 - CPM Flow Analysis
 - Procurement in Takt Plan
 - Logistics Map Creation
 - Norm (Daily) Optimization
 - Pull Plan and Validation
 - Weekly Work Plan
 - Updates and Maintain
 - Roadblock Tracking



Starting from: \$4,000 / month

3. FULL INTEGRATED PRODUCTION CONTROL OPTION

WHAT IT INCLUDES:

- **TAKT PLAN (Norm Option) + IPC Site Control**

IPC Site Control

- | | | |
|---|---|--|
| <ul style="list-style-type: none"> ◦ Project team <ul style="list-style-type: none"> ▪ Build the Team ▪ Win the Workforce ▪ Orientation & Onboarding ◦ The Plan <ul style="list-style-type: none"> ▪ Takt/LPS/Scrum ▪ Remarkable Precon ▪ Lean in Contracts | <ul style="list-style-type: none"> ◦ Supply Chain <ul style="list-style-type: none"> ▪ Buyout & Procurement ▪ Pre-fabrication ▪ Logistics System ◦ Project Controls <ul style="list-style-type: none"> ▪ Quality & Standards ▪ Zero Tolerance ▪ Roadblock Removal | <ul style="list-style-type: none"> ◦ Site Visits <ul style="list-style-type: none"> ▪ Field Integration ▪ Hold Team Accountable |
|---|---|--|

Starting from: \$10,000 / month